

SECRET

ODP 81-092
22 January 1981

MEMORANDUM FOR: Acting Deputy Director for Administration

FROM:

[REDACTED]
Acting Director of Data Processing

SUBJECT: ODP Report for Week Ending 21 January 1981 [REDACTED]

SAFE [REDACTED]

Several representatives of the Consolidated SAFE Project Office traveled to Los Angeles on 18 January to participate in the Initial Design Review. The purpose of the 19-22 January review was to review TRW's progress in the design of the SAFE System at a detailed technical level. [REDACTED]

Support to the Community [REDACTED]

CAMS (COMIREX Automated Management System) The Dual Mode System Test continued at an accelerated pace in order to support the early launch of the Dual Mode System. The system test is scheduled to be completed by 30 January and the Interface Test with the West Coast is scheduled to be completed by mid February. Both contractor and staff personnel are working extra hours to meet these schedules. [REDACTED]

Support to Office of Security [REDACTED]

4C (Community-wide Computer-assisted Compartmentation Control System) The DCI signed and forwarded to the House and Senate Appropriations Committees a letter covering a white paper which requests that 4C spending authorizations be increased to the million needed in FY-81. At the same time, the House Appropriations Committee Survey and Investigation Team has returned a recommendation that 4C be fully funded. [REDACTED]

O/D/ODP/ [REDACTED]

Distribution:

Orig + 2 - adse
1 - ea Div/Staff/ODP
1 - ODP Registry

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400170053-4

SECRET